COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2012

ESTI MATE SUMVARY 13: 55: 29
CONTI D C18776 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18776-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 24.0 DAYS TI ME ALLOW 40 WORK DAYS
S| GN STRUCTURE | NSTALLATI ON PERCENT TI ME: 60. 00 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO STAR600- 410
S| GN STRUCTURE | NSTALLATI ON
NAME OF ROAD: 070A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 DENVER
ADAMB, REG ON 6
CONTRACTOR:
TETRA TECH CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 06/ 25/ 2012 DATE TI ME STARTED 04/ 23/ 2012
5401 EAST48th AVE. DATE LET 03/ 01/ 2012 DATE WORK' BEGAN
DATE AWARDED 03/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED
DENVER CO 80216 720-881- 7111 DATE NOTI CE TO PROCEED 04/ 23/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 340, 200. 00 PARTI Ol PATI NG $ 71, 202. 25 $ 71, 202. 25
AWARD PROJECT AM: $ 323, 700. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 20. 93% TOTAL EARNI NGS 71, 202. 25 71,202. 25
FUNDS AVAI LABLE: $ 268, 997. 75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 71, 202. 25 71, 202. 25
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,746.07 -1, 746. 07
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 69, 456. 18 69, 456. 18
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 69, 456. 18 69, 456. 18
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 69,456.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18776-BI D ESTI MATE RUN 07/17/ 2012
PRQJECT STAR600- 410 ESTI MATE NO. 0001 13:55: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00805 Renoval of Overhead Sign Structure 2.000 0. 000
EACH 2. 000 10, 000. 00
5, 000. 00000 2. 000 10, 000. 00
0010 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0015 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 202- 00900 Renoval of Concrete Footing 4.000 0. 000
EACH 2. 000 1, 300. 00
650. 00000 2. 000 1, 300. 00
0025 202-01130 *Rermoval of Guardrail Type 3 188. 000 0. 000
LF 188. 000 940. 00
5. 00000 188. 000 940. 00
0030 202-01170 *Rermoval of Guardrail Type 7 13. 000 0. 000
LF 0. 000 0. 00
267. 50000 0. 000 0. 00
0035 202- 01200 *Renoval of Tensioned Cable Barrier 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 1.000 450. 00
450. 00000 1. 000 450. 00
0045 203- 01597 Pot hol i ng 40. 000 0. 000
HOUR 1.000 140. 00
140. 00000 1. 000 140. 00
0050 208-00034 G avel Bag 200. 000 0. 000
LF 42.000 210. 00
5. 00000 42.000 210. 00
0055 208- 00045 Concrete Washout Structure 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C18776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18776- Bl D ESTI MATE RUN 07/ 17/ 2012
PRQJECT: STAR600- 410 ESTI MATE NO 0001 13:55: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0065 208- 00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 210-01300 *Reset |npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0075 216- 00041 Soil Retention Bl anket (Straw Coconut) 500. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0080 304- 06000 Aggregate Base Course (Cl ass 6) 65. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0090 503-00048 *Drilled Caisson (48 Inch) 45. 000 0. 000
LF 0. 000 0. 00
420. 00000 0. 000 0. 00
0095 503-00054 *Drilled Caisson (54 Inch) 96. 000 0. 000
LF 0. 000 0. 00
530. 00000 0. 000 0. 00
0100 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 525. 000 0. 000
LF 525. 000 8, 400. 00
16. 00000 525. 000 8, 400. 00
0105 606-00710 *Cuardrail Type 7 (Style CA) 33. 000 0. 000
LF 0. 000 0. 00
360. 00000 0. 000 0. 00
0110 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00



CONTI D: C18776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18776-BI D ESTI MATE RUN 07/ 17/ 2012
PRQJECT: STAR600- 410 ESTI MATE NO. 0001 13:55: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0120 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2. 000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0125 606-21010 *End Anchorage (Tensioned Cable Barrier) 1. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0130 613-01125 1-1/4 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0135 613-07018 Pul | Box (18"x12"x8") 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 614-00013 Sign Panel (Cass I11) 2, 042. 000 0. 000
SF 482. 000 10, 122. 00
21. 00000 482. 000 10, 122. 00
0145 614-00612 Steel Sign Post (W6x12) 12. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0150 614-01022 Steel Sign Post (W 10x22) 109. 000 0. 000
LF 109. 000 6, 540. 00
60. 00000 109. 000 6, 540. 00
0155 614-01026 Steel Sign Post (W 10x26) 41. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0160 614- 03001 Concrete Footing (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0165 614- 03005 Concrete Footing (Type 5) 6. 000 0. 000
EACH 6. 000 5, 400. 00
900. 00000 6. 000 5, 400. 00



CONTI D C18776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18776- Bl D ESTI MATE RUN 07/ 17/ 2012
PRQJECT: STAR600- 410 ESTI MATE NO 0001 13:55: 29
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-03006 Concrete Footing (Type 6) 2. 000 . 000
EACH . 000 2,400. 00
1, 200. 00000 . 000 2,400. 00
0175 614-32900 Monot ube Overhead Sign Cantilever (Install Only) 1. 000 . 000
EACH . 000 0. 00
3, 000. 00000 . 000 0. 00
0180 614- 42500 Monot ube Overhead Sign Bridge (Install Only) 3. 000 . 000
EACH . 000 0. 00
5, 500. 00000 . 000 0. 00
0185 625- 00000 *Construction Surveying 1. 000 . 000
LS . 000 0. 00
7,500. 00000 . 000 0. 00
0190 626- 00000 *Mobi | i zat i on 1. 000 . 000
LS . 500 13, 000. 00
26, 000. 00000 . 500 13, 000. 00
0195 630- 00003 *Uni forned Traffic Control 40. 000 . 000
HOUR . 000 0. 00
70. 00000 . 000 0. 00
0200 630- 00005 *Uni forned Traffic Control (Vehicle) 40. 000 . 000
HOUR . 000 0. 00
22. 00000 . 000 0. 00
0205 630- 00007 *Traffic Control Inspection 10. 000 . 000
DAY . 000 0. 00
55. 00000 . 000 0. 00
0210 630-00012 *Traffic Control Managenent 40. 000 . 000
DAY . 000 5,175. 00
575. 00000 . 000 5,175. 00
0215 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 . 000
EACH . 000 0. 00
27.00000 . 000 0. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 . 000
EACH . 500 13.75
27.50000 . 500 13.75



CONTI D C18776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18776- Bl D ESTI MATE RUN 07/ 17/ 2012
PRQIECT: STAR600- 410 ESTI MATE NO 0001 13:55: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 4. 500 218. 25
48. 50000 4. 500 218. 25
0230 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 0. 000
EACH 1. 500 88. 50
59. 00000 1. 500 88. 50
0235 630- 80344 *Construction Traffic Sign (Special) 128. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0240 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 500 1, 070. 00
2, 140. 00000 0. 500 1, 070. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 160. 50
321. 00000 0. 500 160. 50
0250 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0255 630-80370 Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 13. 500 74.25
5. 50000 13. 500 74.25
0265 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0270 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0275 700-70010 F/ A M nor Contract Revisions 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18776- Bl D ESTI MATE RUN 07/ 17/ 2012
PRQJECT: STAR600- 410 ESTI MATE NO 0001 13:55: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 700-70011 F/ A Partnering 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnent 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70022 F/ A QIT Col orado Training Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70034 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 340, 200. 00 $ 71,202.25% 71, 202. 25
PRQIECT TOTAL CURRENT AMI $ 340, 200. 00 $ 71,202.25% 71, 202. 25



